

Table 3 Portland Harbor High Priority Sites - High Priority Pathway Source Control Schedule



	ECSI #	HP Pathways	1st Qtr 2012	2nd Qtr 2012	3rd Qtr 2012	4th Qtr 2012	1st Qtr 2013	2nd Qtr 2013	3rd Qtr 2013	4th Qtr 2013	
Oregon Steel Mills	141	Stormwater Riverbank		Design/Permitting			TBD				
Premier Edible Oil	2013	Groundwater	Remedy Selection	Remedy Selection	Design	Design	Implementation	Implementation	Performance Monitoring	Performance Monitoring	
Schnitzer Steel Stormwater	2355	Stormwater (Basin 2) Stormwater (Basin 1)	New filter system is not meeting objectives - options for additional treatment in evaluation								
Kinder Morgan/Linnton Terminal	1096	Groundwater/LNAPL Groundwater/LNAPL	Existing SCM	Next Steps TBD							
BP Arco	1528	Groundwater	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	
Exxon Mobil	137	Groundwater	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	
Gasco	84	Groundwater Riverbank	Design	Design	Implementation	Implementation	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	
Gasco/Siltronic (MGP waste at Siltronic)	183	Groundwater	Design	Design	Implementation	Implementation	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	
Siltronic TCE Source Area	183	Groundwater	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	
Rhone Poluenc	155	Groundwater 22-B Stormline infiltration	Source Control Evaluation	TBD	TBD	TBD	TBD				
Arkema	398	Groundwater Upstream 1/2 of Site Groundwater Downstream 1/2 of Site Stormwater Riverbank	Barrier Wall	Design	Implementation	Implementation	Implementation	TBD			
Willbridge	1549	Groundwater/LNAPL	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	Performance Monitoring	
Gunderson	1155	TCA Plume Stormwater Riverbank	Performance Monitoring	Remedy Selection	Remedy Selection	TBD	Implementation	Implementation			
			Area 2 and 3	Remedy Selection	Design	Design	TBD				

Project Phases

- Source Control Complete
- Performance Monitoring
- Implementation
- Design
- Remedy Selection
- Source Control Evaluation

TBD Next Steps and schedule to be determined
 LNAPL Light non-aqueous phase liquid
 TCE Trichloroethene
 TCA 1,1,1-Trichloroethane