



State of Oregon
Department of
Environmental
Quality

**DEQ's
Implementation
Plan of the 2009
American Recovery
and Reinvestment
Act**

(signed into law Feb. 17, 2009)

**Through the Clean
Water State Revolving
Fund Program**

Updated May 14, 2009

PLANNING STEPS		2009											2010			
		Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	
CAPITALIZATION GRANT	Obtain Governor's certification			4/03												
	Intended Use Plan Public Notice				5/08-6/08											
	Submit grant application with Governor's certification to EPA				5/13											
	EPA awards grant to DEQ					6/03										
	Finalize Intended Use Plan					6/09-15										
	Funding available under ARRA					6/15										
DEQ	Meet with applicants		3/05													
	Review current applications and identify projects eligible for Green Project Reserve		03/13													
	If necessary, submit certification to EPA regarding insufficient eligible green projects							8/17								
	If necessary, allocate unused funds, including the Green Project Reserve								9/01							
	Certify to EPA that funds meet requirements of the ARRA														03/01	
	Enter data in in CWSRF Benefits Reporting Database	ONGOING														
	Report to Governor's Office	ONGOING														
PROJECT	Potential borrower submits application		3/16		5/08	ONGOING										
	DEQ review of applications		3/25		5/19	ONGOING										
	Under contract or under construction														2/16	
TEMPORARY RULEMAKING	Discuss with WQ Division Administrator	2/23														
	Director's dialogue with EQC	2/26														
	Review by rulemaking team		3/02-06													
	Review and approval by WQ Division Administrator		3/05													
	Submit staff report to Director's office		3/06													
	Send draft to EQC for review		3/13													
	Staff report mailed to EQC members		3/30													
	Present rulemaking at EQC meeting			4/16-17												
	Temporary rules expire									10/30						